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100-BC-1 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-BC-1 Operable Unit Work Plan
activities are compleied on schedule. These four interim milestones are as follows:
~{The referenced sections refer to sections in the approved 100-BC-1 work plan,
EDOE/RL-QO—O?, Rev.0)
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1. (M~15-08A) Submit validated data of all sampling activities associated with

) Section 5.1.1.2, "Source Investigations,” and Section 5.1.1.5 "Vadose Zone
Investigations" for 100-BC-1 OU to Ecology and EPA. This Interim Milestone does
not include 116-C-5 vadose test pit work scope. Interim milestone completion
oin date: October 9, 1992.

(M-15-08B) Submit the 100-BC-1 QU Limited Field Investigation Repori to Ecology
and EPA. Interim milestone completion date: July 31, 1993.

| 3. (M-15-08C) Submit the 100-BC-1 QU Treatibility Study Report to Ecology and EPA,
Interim milestone completion date: January 31, 1994.
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4, (M-15-080) Submit the 100-BC-1 QU Focused Feasibility Study Report to Ecology and
0” EPA. Interim milestone complietion date: MNovember 30, 1994,

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule.
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